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COUNTY OF SAN LUIS OBISPO BOARD OF SUPERVISORS 
AGENDA ITEM TRANSMITTAL 

 
 
 (1) DEPARTMENT 

Public Works  

 
(2) MEETING DATE 

6/7/2016 

 
(3) CONTACT/PHONE 

Michael Boyce, Resident Engineer 

(805) 781-5264 
 
(4) SUBJECT 

Request to approve the attached plan for installation of centerline rumble strips on Park Hill Road; and 
approve Contract Change Order No. 4 to the Agreement with Chrisp Co. for the Installation of 
Centerline Rumble Strips, Countywide, Contract No. 300508, in the amount of $39,480. All Districts. 
 
(5) RECOMMENDED ACTION 

It is recommended that the Board: 
1. Approve the attached plan for installation of centerline rumble strips on Park Hill Road in Santa 

Margarita; and 
2. Approve Contract Change Order No. 4, in the amount of $39,480, including additional 

contingency allowance of $19,846.30; and 
3. Authorize the Director of Public Works to use the additional budgeted contingency of 

$19,846.30; and 

4. Authorize the Director of Public Works, or his designee to execute and process the change 
orders.  

 
(6) FUNDING 
SOURCE(S) 

Federal Highway Safety 

Improvement Program, 
Federal Highway Toll 
Credit, Road Fund 

 
(7) CURRENT YEAR 
FINANCIAL IMPACT 

Estimated Project Cost = 

$1,007,155.00  

 
(8) ANNUAL FINANCIAL 
IMPACT 

$0.00  

 
(9) BUDGETED? 

Yes  

 
(10) AGENDA PLACEMENT 

{X}  Consent     {  } Presentation      {  }  Hearing (Time Est. ___)  {  } Board Business (Time Est.___) 

 
(11) EXECUTED DOCUMENTS 

 {  }   Resolutions    {  }   Contracts  {  }   Ordinances  {X}   N/A 

 
(12) OUTLINE AGREEMENT REQUISITION NUMBER (OAR) 
 
N/A 

 
(13) BUDGET ADJUSTMENT REQUIRED? 

 BAR ID Number: N/A 

 {  } 4/5 Vote Required        {X}   N/A 
 
(14) LOCATION MAP 

Attached 

 
(15) BUSINESS IMPACT STATEMENT?  

No 

 
(16) AGENDA ITEM HISTORY    

{  } N/A   Date: 2/23/16, #18 

 
 (17) ADMINISTRATIVE OFFICE REVIEW 

David E. Grim 

 
 (18) SUPERVISOR DISTRICT(S) 

All Districts  

 

 Reference: 16JUN07-C-7 
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    County of San Luis Obispo 
 
 

 
 

TO: Board of Supervisors 

FROM: 

 

 

VIA: 

Public Works   

Michael Boyce, Resident Engineer 

Michael Britton, Project Manager 

Dave O"Halloran, Construction Division Manager 

DATE: 6/7/2016 

SUBJECT: Request to approve the attached plan for installation of centerline rumble strips on Park 
Hill Road; and approve Contract Change Order No. 4 to the agreement with Chrisp Co. 

for the Installation of Centerline Rumble Strips, Countywide, in the amount of $39,480. 
All Districts. 

   
RECOMMENDATION 
 

It is recommended that the Board: 
 

1. Approve the attached plan for installation of centerline rumble strips on Park Hill Road in Santa 

Margarita; and 
 

2. Approve Contract Change Order No. 4, in the amount of $39,480; and 
 

3. Authorize the Director of Public Works to use the additional budgeted contingency of 

$19,846.30; and 
 

4. Authorize the Director of Public Works, or his designee to execute and process the change 
orders.  

 
DISCUSSION 

 

The Installation of Centerline Rumble Strips countywide is a safety project with the purpose of 
reducing the risk of head-on and side-swipe collisions. The project would install rumble strips along 
82 miles of county road at various locations. The rumble strips will improve road safety by providing 

drivers tactile and auditory feedback as they begin to cross over into opposing lanes of traffic, alerting 
them and providing time to recover and redirect their vehicle into the appropriate lane of traffic.  

 
The roads included in the project were identified in the County’s Annual Roadway Safety Report as 
roads with higher than average risk for head-on and side-swipe collisions. Furthermore, the roadways 

selected for treatment met the County’s approved criteria established for the installation of center-line 
rumble strips. In 2013, the County applied for Federal Highway Safety Improvement Program (HSIP) 

funds and successfully received a grant for the project. 
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Subsequent to the award of this contract, a collision pattern had developed over the past few months 
along Park Hill Road, which could be addressed through the installation of centerline rumble strips. 

Since the Contractor has already been mobilized, we are bringing this action to the Board. 
 

During construction of the improvements, conditions have required revisions to the contract plans and 
constructed improvements.  Under Public Contract Code (PCC) section 20142, the Board of 
Supervisors may authorize the Public Works Director or his designee to approve, in writing, change 

orders, provided the aggregate value of such change orders does not exceed a prescribed 
percentage of the original contract amount, as awarded by the Board.  A construction contract change 

order or aggregate of multiple change orders for this project is limited by PCC 20142 to no more than 
$44,846.70 and the total for change orders Nos. 1 - 3 is $24,920.  The estimated total cost for change 
order No. 4 is $39,480, and its aggregate value of change orders made therefore exceed its 

prescribed approval authority of the Public Works Director.  The change order amount was necessary 
due to required traffic control and flagging, addition of raised pavement markers at one site, and the 

addition of another, approximately 3.5 miles of road. 
 
The following Contract Change Order (CCO) will require approval with this Board action: 

 
Under Public Contract Code Section 20142, it is necessary for your Board to approve change orders 

when the aggregate value exceeds a total of $44,846.70. Therefore, in accordance with Public 
Contract Code 20142, approval of the proposed Construction Change Order 4 estimated at $39,480 
requires your Board’s approval.  Aggregate costs for CCO’s are described below: 

 
CCO No. Description Estimated Cost 

   
  CCO 1 Traffic Control $   15,000.00 
 

  CCO 2        Retroreflective Ceramic Raised Pavement Markers        $     3,600.00 
  

  CCO 3  Additional water delivery and installment $     6,320.00 
   
  CCO 4 Addition of Park Hill Road (proposed)                              $  39,480.00 

   
______________________________________________________________________ 

         TOTAL  $  64,400.00 
  
With the approval of CCO No. 4, the Department will have exceeded the CCO approved authority 

authorized under Public Contract Code 20142. Therefore, the Department is requesting your Board’s 
approval for an additional allowance in contingency of $19,846.30. This additional contingency 

amount is currently budgeted for the project and your authorization will allow the Department to make 
any additional minor adjustments that may arise due to the execution and completion of the work.  
 

Work on Parkhill Road is scheduled for later this summer. 
 
OTHER AGENCY INVOLVEMENT/IMPACT 

 
Caltrans has been consulted on all change orders.  Caltrans is expected to authorize reimbursement 

under the Federal Highway Safety Improvement Program for CCO Nos. 1, 2, and 3. 
 

The Santa Margarita Area Advisory Council has been made aware of this action. 
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FINANCIAL CONSIDERATIONS 
 

This is a multi-year project budgeted in the Road Fund at $1,613,333 - WBS 300508. The total project 
costs are estimated at $1,007,155, including CCO Nos 1 - 4. The project will be funded from Federal 

Highway Safety Improvement Program (HSIP), Federal Highway Toll Credits and the Road Fund. No 
budget adjustment is necessary at this time. 
 

Please see Exhibit “A” for an estimated cost breakdown of the project. 
 
RESULTS 

 
Approval of the recommended actions authorizes the implementation and payment for the 

recommended improvements and authorizes the Director to approve future change orders for proper 
completion of the work as contemplated, in conformance with state statutes.  The immediate result of 

the recommended action will be the continued construction of this project, which will improve the 
roads for the safety of the motoring public. This, in turn, will result in a safer, more livable community. 
 

ATTACHMENTS 
 
1. Vicinity Map 

2. Exhibit A – Project Cost Estimates 
3. Centerline Rumble Strip Plan 
4. Contract Change Order No. 4 

 
c: Dave O’Halloran, Construction Engineer 
 

File: 300508 
 
Reference: 16JUN07-C-7 
 
L:\Transportation\2016\June\BOS\300508 Install of Centerline Rmble Strip CO No.4\300508 Install of Rumble Strips CO No.4  brd ltr.docx MB.jm 
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